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October 22, 2019 

Lori Rangel 
Environmental Project Manager 
Southern California Edison 
2244 Walnut Grove Avenue 
Rosemead, CA 91770 
 
RE: Mesa 500-kV Substation Project – Minor Project Change No. 9 Request: Telecom 
Conduit Undergrounding 

Dear Ms. Rangel, 

On October 8, 2019, Southern California Edison (SCE) submitted Minor Project Change (MPC) 
No. 9 Request to the California Public Utilities Commission (CPUC) for review. The proposed 
MPC would involve installation of approximately 600-feet of two new 5-inch conduits between 
the existing manhole on the east side of the Service Center wall (M5654776) and the existing 
vault on the south side of Potrero Grande Dr. (V502272); adjacent to the Service Center 
driveway.  

Approximately 500-feet of this underground infrastructure would be installed via horizontal 
directional drilling (HDD) to minimize potential disturbance to the surrounding landscape and to 
facilitate ease of construction. One bore pit would be established at the vault location adjacent to 
the Service Center Driveway V5022702; with a receiving bore pit at the existing manhole 
M5654776. The vault tie-ins would be installed via an open trench method. The remaining trench 
for this undergrounding would be approximately 2 feet wide and approximately 5-feet deep and 
50 feet-long at each end of the vault and manhole locations. Soil would be stockpiled adjacent to 
the trenching, and the trenches would be partially backfilled with 2-sack concrete slurry and 
topped off with native soil when construction is complete. All unused soil would be transported 
to the Mesa expansion site. Equipment used to install these conduits would be similar to 
equipment that has already been utilized for similar activities on the Project (e.g., one small 
backhoe for the duration of the work, etc.) After these conduits are installed, the existing cables 
in the constrained conduit path route would be removed and rerouted through this new conduit 
path. The removal involves pulling the cables from the existing structure and would not require 
any trenching.  

The installation of approximately 600-feet of two new 5-inch conduits described above is 
proposed because SCE’s information technology department’s cable requirements became more 
defined as the Mesa 500-kV Substation Project construction progressed, and the existing 1-4-
inch conduit path along the existing telecommunications route would be too small to support the 
necessary number and sizes of cables required with the current design. Therefore, an additional 



 
 
 

 

conduit path would be necessary. Based on the probable negative impacts of cutting through the 
parking lot pavement, SCE assessed that it would be more efficient, and provide additional future 
flexibility, if two new 5-inch conduits were installed in the dirt area just outside of the Service 
Center’s eastern perimeter wall, and bypass the constrained conduit system altogether. SCE has 
determined that work under MPC No. 9 is critical so the Project would be able to establish 
redundant and diverse paths for communications cables to be installed to the newly constructed 
Operations Building from their source locations across the street near the SCE Service Center.   

The Mesa 500-kV Substation Project was evaluated in accordance with the California 
Environmental Quality Act (CEQA), and an Environmental Impact Report (EIR) was prepared 
by the CPUC. The CPUC issued a Permit to Construct the Project on February 9, 2017 (Decision 
17-02-015). The mitigation measures (MMs) and applicant proposed measures (APMs) 
described in the EIR were adopted by the CPUC as conditions of Project approval. In August 
2017 the CPUC adopted the Mitigation Monitoring, Compliance, and Reporting Plan (MMCRP) 
to ensure compliance with all APMs and MMs during project implementation.  
 
This letter documents the CPUC’s evaluation of all activities covered in the MPC No. 9 Request. 
The CPUC has carefully reviewed this MPC request and has verified that the proposed activities 
adhere to all applicable APM and MM requirements. The evaluation process ensures that all 
APMs and MMs applicable to the location, and all activities covered in the MPC are 
implemented, as required in the CPUC’s decision. The evaluation process further ensures that the 
following criteria are met: 

• The proposed change does not trigger additional discretionary permit requirements that 
are not defined in the EIR or MMCRP. 

• The proposed change does not increase the severity of an impact or create a new impact, 
based on the thresholds used in the EIR. 

• The proposed change is within the geographic scope of the study area utilized in the EIR. 
• The proposed change does not conflict with any APM or MM, and the refinements would 

not result in a new conflict with any applicable guideline, ordinance, code, rule, 
regulation, order, decision, statute, or policy not already identified within the IS/MND. 
 

The CPUC has determined that MPC No. 9 meets the above criteria. MPC No. 9 is approved by 
the CPUC for the proposed activities based on the factors described below.  

CPUC Evaluation of MPC No. 9 Request  
The CPUC evaluated SCE’s MPC Request No. 9 to verify that it fulfills the requirements of the 
MMCRP. In accordance with the MMCRP, the CPUC reviewed the request to confirm that no 
new impacts on sensitive resources, or increases in impact severity, would result from the 
requested MPC activities. The following discussion summarizes this analysis for biological, 
cultural, paleontological, and other environmental resources, areas as well as aesthetics and 
visual resources.   
 
 
 



 
 
 

 

Location of Ground Disturbance Areas 
All work areas associated with MPC No. 9 activities fall within the Final EIR Study Area. MPC 
No. 9 would occur entirely within approved temporary work areas approximately 600-feet south 
of Potrero Grande Avenue and 700-feet east of Marketplace Drive (aka Greenwood avenue).  
 
Aesthetics/Visual Impacts 
MPC No. 9 does not include additional aboveground structures. Therefore, work under MPC No. 
9 would not be expected to substantially degrade the surrounding viewshed. In addition, 
construction activities under MPC No. 9 would be temporary (approximately four working days 
to complete), and, therefore would not cause a permanent significant impact to visual resources.  
 
Biological, Cultural, Paleontological Resources, and other Environmental Resources 
As identified in the Final EIR, MPC No. 9 would be occur in areas with non-native vegetation 
and all nesting birds in the vicinity of this location have fledged. However, if active nests are 
observed within the vicinity of the existing vault on the South side of Potrero Grande Drive 
(V5022702; adjacent to the Service Center driveway) and the existing manhole on the east side 
of the Service Center wall (M5654776), SCE must avoid impacts to the nests by implementing 
the relevant protection measures of the MMCRP. These include surveying for and monitoring of 
active nests and other sensitive biological resources (MM BR-9) and implementing disturbance 
buffers and other measures in the Nesting Bird Management Plan (MM BR-11). 
 
The installation of approximately 600-feet of two new 5-inch conduits between the existing 
manhole M5654776 and the existing vault V5022702 would not be installed in suitable natural 
habitat for any special status species, and the work areas do not overlap with USFWS Critical 
Habitat for any species. The ground disturbance areas for installing the new manhole and 
conduits underground are located within the applicable Final EIR study areas for sensitive 
resources, including special status animals and plants, wetlands, and other waters, and cultural 
and paleontological resources. In addition, no native vegetation or tree removal would occur 
under MPC No. 9. Potential impacts to the existing small section of surrounding ornamental 
vegetation would also be minimized by HDD.  
 
No cultural or paleontological resources have been identified within MPC No. 9 work areas. 
However, potential impacts to buried resources during trenching activities will be mitigated with 
implementation of the project’s Cultural Resources Management Plan (CRMP). Furthermore, 
this location is mapped as high paleontological potential Fernando Formation, so there is 
potential for buried paleontological resources to be encountered if excavation impacts native 
sediments. However, potential impacts resulting from excavations in the Fernando Formation 
were previously analyzed and will be mitigated by implementing the project’s Paleontological 
Resources Management Plan (PRMP). This area is currently used predominantly as a storage 
area for the nursery with plants in temporary containers, and a small section of ornamental 
vegetation which is an existing entrance to the SCE service center. Using this area to install new 
telecommunications conduit underground will not be a significant additional project impact. 
 



 
 
 

 

Construction activities under MPC No. 9 will be performed during daylight hours. The work area 
for MPC No. 9 would be away from any public roadway, therefore, no traffic control would be 
necessary through the work zone during construction.   
 
The work activities under MPC No. 9 would not result in new significant air quality impacts or a 
substantial increase in the severity of impacts as analyzed and disclosed in the Project’s FEIR, 
Section 4.2. Furthermore, SCE and their contractors would be required to implement best 
management practices as outlined in SCE’s APM-AIR-01 for dust control, such as using water or 
chemical stabilizer/suppressant during excavation or stockpiling activities.  
 
The Final EIR documents numerous ephemeral drainages (jurisdictional and non-jurisdictional) 
in a highly disturbed landscape. These drainages were identified in the Final EIR as experiencing 
temporary impacts related to project activities. Temporary impacts on these ephemeral drainages 
associated by MPC No. 9 activities would be consistent with the type and extent of impacts 
analyzed in the Final EIR. These drainages were identified in the Final EIR as being subject to 
temporary project-related impacts. SCE would be required to adhere to all measures and 
strategies described in their Stormwater Pollution Prevention Plan (SWPPP) and Streambed 
Alteration Agreement (SAA) to minimize impacts to water features site-wide. 
 
Permits 
No additional permits or approvals are required for MPC No. 9 activities. 
 
MPC No. 9 Conditions of Approval 
MPC No. 9 is approved by the CPUC with conditions. The conditions presented below shall be 
met by SCE and its contractors: 

1. All applicable Project MMs, APMs, compliance plans, and permit conditions shall be 
implemented. Some measures have on-going/time-sensitive requirements and shall be 
implemented prior to and during construction, where applicable.  

2. Copies of all relevant permits, compliance plans, and this MPC, shall be available on site 
for the duration of construction activities. 

3. SCE shall implement all appropriate erosion and sediment control BMPs for the MPC 
No. 9 refinement area as defined in the SWPPP, and as specified by the Qualified 
SWPPP Practitioner. Sediment and erosion control BMPs shall be properly maintained 
throughout the duration of construction activities.  

4. All activities (e.g., grading, trenching, etc.) shall be monitored by CPUC-approved 
monitors in accordance with the MMCRP, where appropriate.  

5. All complaints related to MPC No. 9 activities received by SCE shall be logged and 
reported immediately to the CPUC. This includes complaints relevant to traffic, as well 
as lighting, noise, vibration, dust, etc. Where feasible, complaints shall be resolved, 
depending on the nature of the complaint, through construction site or activity 
modifications. Complaints or disputes that cannot be modified through construction site 
or activity modifications shall be resolved through the dispute resolution communications 
processes described in the MMCRP. 



 
 
 

 

Please contact me if you have any questions or concerns regarding this MPC approval.  
 
Sincerely, 

 
Connie Chen 
CPUC Project Manager 
 
cc:  
Silvia Yanez, E & E Compliance Manager 
Fernando Guzman, E & E Deputy Compliance Manager 
Don Dow, SCE Project Manager 
 









Photo 2. Looking south from V5022702 toward the nursery (behind the trees). 
 



 

Photo 3. Looking northwest at M5654776 toward the Service Center. 




